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ESTIMATE RUN 06/14/2017

ESTIMATE SUMMARY 10:44:39

CONTID: C20246         ESTIMATE NO: 0003 FINL 2005

PCN: 20246-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH66B PERMANENT FLOOD REPAI PERCENT TIME:

PROJECT NO: ER066A-006                    

PR SH66B PERMANENT FLOOD REPAI

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 849,686.71 PARTICIPATING $ $ 1,075.51

AWARD PROJECT AMT: 839,945.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,599.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

99.99%

108.00

1,075.51

1,075.51

13,674.70

$

$

$

$

849,578.71

0.00

849,578.71

0.00

849,578.71

0.00

0.00

849,578.71

0.00

AMOUNT DUE 849,578.71 13,674.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,674.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/27/2016

09/27/2016

12/12/2016

12/12/2016

06/14/2017

08/18/2016

09/07/2016

09/19/2016

09/27/2016
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PCN: 20246-BID    ESTIMATE RUN 06/14/2017

PROJECT: ER066A-006                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0010 Removal of Pipe 187.000

0.000

202-00035  
 

3,366.00187.000

0.00

193.000

LF  

18.00000

0015 Removal of End Section 6.000

0.000

202-00037  
 

900.006.000

0.00

6.000

EACH

150.00000

0020 Removal of Asphalt Mat 465.000

0.000

202-00220  
 

4,417.50465.000

0.00

465.000

SY  

9.50000

0025 *Removal of Asphalt Mat (Planing) (Special) 7,441.000

0.000

202-00246  
 

14,882.007,441.000

0.00

7,441.000

SY  

2.00000

0030 Removal of Ground Sign 1.000

0.000

202-00810  
 

85.001.000

0.00

1.000

EACH

85.00000

0035 Embankment Material (Complete In Place) 2,407.000

0.000

203-00060  
 

72,210.002,407.000

0.00

2,407.000

CY  

30.00000

0040 Blading 33.700

0.000

203-01500  
 

4,212.5033.700

0.00

33.700

HOUR

125.00000

0045 Wetland Topsoil 261.000

0.000

207-00305  
 

6,003.00261.000

0.00

261.000

CY  

23.00000

0050 Stockpile Wetland Topsoil 521.000

0.000

207-00310  
 

6,252.00521.000

0.00

521.000

CY  

12.00000

0055 *Erosion Log Type 1 (12 Inch) 30.000

0.000

208-00002  
 

165.0030.000

0.00

30.000

LF  

5.50000
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PCN: 20246-BID    ESTIMATE RUN 06/14/2017

PROJECT: ER066A-006                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Coir Roll 3,196.000

0.000

208-00026  
 

49,474.083,196.000

0.00

3,196.000

LF  

15.48000

0065 Rock Check Dam 3.000

0.000

208-00041  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0070 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0075 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

180.006.000

0.00

6.000

HOUR

30.00000

0080 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

690.006.000

0.00

6.000

HOUR

115.00000

0085 Sweeping (Sediment Removal) 26.000

0.000

208-00106  
 

3,900.0026.000

0.00

26.000

HOUR

150.00000

0090 Erosion Control Management 7.000

0.000

208-00207  
 

2,100.007.000

0.00

7.000

DAY 

300.00000

0095 Reset Ground Sign 1.000

0.000

210-00810  
 

200.001.000

0.00

1.000

EACH

200.00000

0100 *Seeding (Native) 1.110

0.000

212-00006  
 

1,221.001.110

0.00

1.110

ACRE

1,100.00000

0105 *Seeding (Wetlands) 2.000

0.000

212-00028  
 

4,000.002.000

0.00

2.000

ACRE

2,000.00000

0110 *Soil Conditioning 2.500

0.000

212-00032  
 

10,000.002.500

0.00

2.500

ACRE

4,000.00000
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PCN: 20246-BID    ESTIMATE RUN 06/14/2017

PROJECT: ER066A-006                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 2.500

0.000

213-00012  
 

15,000.002.500

0.00

2.500

ACRE

6,000.00000

0120 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

7,000.00000

0125 *Willow Cuttings 2,000.000

0.000

214-01015  
 

5,500.002,000.000

0.00

2,000.000

EACH

2.75000

0130 *Plant (Tubeling) 0.000

0.000

214-01200  
 

0.000.000

0.00

0.000

EACH

4.50000

0135 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

5,200.000

0.000

216-00201  
 

15,600.005,200.000

0.00

5,200.000

SY  

3.00000

0140 Aggregate Base Course (Class 6) 37.000

0.000

304-06007  
 

1,998.0037.000

0.00

37.000

CY  

54.00000

0145 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,737.370

0.000

403-34751  
 

135,514.861,737.370

0.00

1,737.370

TON 

78.00000

0150 Riprap (Special) 222.000

0.000

506-00010  
 

31,080.00222.000

0.00

222.000

CY  

140.00000

0155 Grouted Riprap 7.000

0.000

506-00030  
 

3,150.007.000

0.00

7.000

CY  

450.00000

0160 Riprap (6 Inch) 360.000

0.000

506-00206  
 

54,000.00360.000

0.00

360.000

CY  

150.00000

0165 Riprap (12 Inch) 133.000

0.000

506-00212  
 

33,250.00133.000

0.00

133.000

CY  

250.00000
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PCN: 20246-BID    ESTIMATE RUN 06/14/2017

PROJECT: ER066A-006                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Riprap (18 Inch) 606.000

0.000

506-00418  
 

66,660.00606.000

0.00

606.000

CY  

110.00000

0175 36 Inch Reinforced Concrete Pipe 80.000

0.000

603-01360  
 

16,400.0080.000

0.00

80.000

LF  

205.00000

0180 42 Inch Reinforced Concrete Pipe 80.000

0.000

603-01420  
 

21,200.0080.000

0.00

80.000

LF  

265.00000

0185 36 Inch Reinforced Concrete End Section 4.000

0.000

603-05036  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0190 42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0195 *Fence (Plastic) 2,127.000

0.000

607-11525  
 

3,403.202,127.000

0.00

2,127.000

LF  

1.60000

0200 Delineator (Type I) 3.000

0.000

612-00001  
 

123.003.000

0.00

3.000

EACH

41.00000

0205 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

45.00000

0210 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

47.00000

0215 *Construction Surveying 0.750

0.000

625-00000  
 

6,375.000.750

0.00

0.750

L S 

8,500.00000

0220 *Mobilization 1.000

0.000

626-00000  
 

84,000.001.000

0.00

1.000

L S 

84,000.00000
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PCN: 20246-BID    ESTIMATE RUN 06/14/2017

PROJECT: ER066A-006                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0230 *Thermoplastic Pavement Marking 92.000

0.000

627-00002  
 

2,116.0092.000

0.00

92.000

SF  

23.00000

0235 *Epoxy Pavement Marking 39.000

0.000

627-00005  
 

8,580.0039.000

0.00

39.000

GAL 

220.00000

0240 Pavement Marking Paint (Waterborne) 80.580

0.000

627-00011  
 

4,593.0680.580

0.00

80.580

GAL 

57.00000

0245 *Flagging 708.500

0.000

630-00000  
 

18,421.00708.500

0.00

708.500

HOUR

26.00000

0250 Traffic Control Inspection 23.000

2.000

630-00007  
 

4,000.0025.000

320.00

25.000

DAY 

160.00000

0255 Traffic Control Management 35.000

0.000

630-00012  
 

26,250.0035.000

0.00

35.000

DAY 

750.00000

0260 Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

1,411.0017.000

0.00

17.000

EACH

83.00000

0265 Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

3,420.0036.000

0.00

36.000

EACH

95.00000

0270 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

214.002.000

0.00

2.000

EACH

107.00000

0275 Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,600.002.000

0.00

2.000

EACH

4,800.00000
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PCN: 20246-BID    ESTIMATE RUN 06/14/2017

PROJECT: ER066A-006                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drum Channelizing Device 68.000

0.000

630-80360  
 

2,856.0068.000

0.00

68.000

EACH

42.00000

0285 Traffic Cone 50.000

0.000

630-80380  
 

350.0050.000

0.00

50.000

EACH

7.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Asphalt Cement Cost Adjustment 0.000

755.510

700-70019  
 

755.51755.510

755.51

755.510

F A 

1.00000

0315 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 814,078.711,075.51814,186.71CURRENT AMT0200 $ $ $
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PCN: 20246-BID    ESTIMATE RUN 06/14/2017

PROJECT: ER066A-006                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0335 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0340 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 35,500.000.0035,500.00CURRENT AMT0400 $ $ $

$ 849,578.711,075.51$849,686.71$CURRENT AMTPROJECT TOTAL


